
FGDC Cultural Resource  Subcommittee:  2020 Work Plan

Action Item Lead Completion Dates Status

Define/re-evaluate task groups Cultural Resource Work Group Chair March 2013 completed

Identify/re-evaluate task group participants Cultural Resource Work Group participants March 2013 completed

Define priorities for task group individual Task Group participants March 2013 completed

Collate existing standards, protocols and authorities Data Collation Task Group April 2011 completed

Distribute existing documentation to task group Data Collation Task Group April 2011 completed

Evaluate existing documentation for relevance to the cultural 

resource spatial data transfer standard individual Task Group participants December 2012 completed

Generate framework of critical elements required to begin 

creating the working draft of the cultural resource spatial 

data transfer standard Cultural Resource Subcommittee Chair December 2015 completed

Review of  transfer standard framework elements Cultural Resource Subcommittee participants November 2020 on-going

Deliver final version of standard to FGDC subcommittee Cultural Resource Subcommittee Chair December 2020 on-going

meet to develop priorities as a result of NGAC report Cultural Resource Subcommittee participants July 2020 completed

draft of priorities and NGAC report developed Cultural Resource Subcommittee Chair August 2020 completed

NGAC Reommendations Prioritized

Priority 1:  Recommendation 4 (Finish the standards) Cultural Resource Subcommittee December 2020 on-goingPriority 2:  Recommendation 1 (Define cultural resource 

data) Cultural Resource Subcommittee unknown unknown

Priority 3:  Recommendation 3 (Data sharing agreements) Cultural Resource Subcommittee unknown unknown

Priority 4:  Recommendation 2 (Guidelines on data access) Cultural Resource Subcommittee unknown unknown

Priority 5:  Recommendation 5 (Develop training) Cultural Resource Subcommittee unknown unknown

General Timeline of Standard Creation Process

Step 1:  Develop Proposal Cultural Resource Work Group Chair completed 2009 amended June 2014

Step 2:  Review Proposal FGDC Standards Working Group completed 2009 completed August 2014

Step 3:  Set Up Project Subcommittee on Cultural and Demographic Data completed 2010

Step 4:  Produce Working Draft Cultural Resource Subcommittee Chair December 2017 completed October 2019

Step 5:  Review Working Draft Cultural Resource Subcommittee Chair December 2012 projected November 2020

Step 6:  Review and Evaluate Committee Draft FGDC Standards Working Group February 2013 projected March 2021

Step 7:  Approve Standard for Public Review FGDC Coordination Group February 2013 projected May 2021

Step 8:  Coordinate Public Review FGDC Secretariat July 2013 projected July 2021

Step 9:  Respond to Public Comments Cultural Resource Subcommittee Chair October 2013 projected October 2021

Step 10:  Evaluate Responsiveness to Public Comments FGDC Standards Working Group December 2013 projected December 2021

Step 11:  Approve Standard for Endorsement FGDC Coordination Group January 2014 projected January 2022

Step 12:  Endorsement FGDC Steering Committee February 2014 projected February 2022
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Scheduled Meetings

Thursday 25 June 2020

Tuesday 28 July 2020

meetings as needed through 2020 calendar year
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